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Minnesota Pollution Control Agency 

March 2, 1984 

Mr. George Boyer 
E.A. Hickok and Associates 
545 Indian Mound 
Wayzata, Minnesota 55391 

Dear Mr. Boyer; 

Enclosed is a draft contract amendment which will permit work on W105 to 
proceed and which will also provide funds to reimburse you for work done 
on W23 in 1982 at the direction of ERT. The amendment is set up as follows: 

W23: The drilling costs and staff time corresponds to the amounts for which 
you were not paid in 1982. There is no provision for future work on W23. 

W105: The drilling'^costs and staff time are based on December work for which 
you were not paid because funds ran out, the January invoice, and the work 
plan for completing work on W105 which you submitted to me subsequent to our 
last meeting. Also added was $10,000 which had been included in amendment 1 
for installation of power at W300, since the electrical power at W105 has not 
been otherwise provided for. This $10,000 is among the funds for W300 which 
were never authorized due to the glitch in contract amendment 1. The 
proposed amendment provides $125,544 for work on W105 from the time funds ran 
out in December until work is completed. 

There are a couple of points on which you will probably have questions. We 
have not funded more work on W23 at this time. A decision on this will be made 
later this year. We have also conditioned some of the authorized Hickok staff 
time on prior approval because we intend to utilize our on-site inspectors for 
overseeing work on the site, and the level of effort which your staff have 
expended for this purpose in the past may not be required. In addition, we 
will place an absolute limit, except with prior approval, on the hours which 
can be expended on this project by a Principal. As you are awai-e, this has 
been a source of concern to us in the past. 
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Please provide any comments you may have on this proposed amendment as soon 
as possible. I will be on vacation during the week of March 5, but I will 
be available to meet with you after that time if necessary. Our attorneys 
have not reviewed this draft amendment, but it is likely that they would 
advise us to add or subtract "whereas's" rather than make significant changes 
in the scope of work. Following authorization by the MPCA Board to amend the 
contract, we can proceed immediately with the amendment process. Please 
contact me at 296-7297 with any questions or comments. 

Sincerely, 

Stephen D. Riner, Project Leader 
Superfund Unit 
Site Response Section 
Division of Solid and Hazardous Waste 

SDR/sdr 

Enclosure 

cc: Paul Bitter, U.S. EPA Region V 



STATE OF MINNESOTA 
MINNESOTA POLLUTION CONTROL AGENCY 
f •' 

Eugene A. Hickok and Associates 
SJlzJtaj'RiKRSSSta 55391 
41-0910578 

AMOUNT 
$140,409.00 

*********************** 

• su6Jecf''?d'^?'evTsTon"* 
*********************** 

AMENDMENT NO. 3 TO CONTRACT NO. 32300-08919 

WHEREAS, the State of Minnesota, Minnesota Pollution Control Agency has a 
contract identified as Contract No. 32300-08919 with Eugene A. Hickok and 
Associates to investigate and clean out two wells (USGS wells 23 and 105) on 
the former Republic Creosoting site in St. Louis Park, to drill a third well 
(USGS well 300), and to conduct a search, inventory, and complete abandonment 
specifications for wells in the St. Louis Park area; and 

WHEREAS, the State and Contractor have agreed that, due to extreme difficulties 
encountered in the course of performing such work on these wells, additional 
time and funds are necessary for the satisfactory completion of the contract; 
and, 

WHEREAS, Contract Amendment no. 1, dated March 15, 1983, was executed with the 
express intention of restoring $59,880 in funds for construction of well 300, 
which funds had been earlier unencumbered, but that the dollar amount on page 
one of Contract Amendment no. 1 did not include these funds, resulting in 
exhaustion of funds earlier than expected; and, 

WHEREAS, the contract was further amended on June 15, 1983, to provide 
additional funds for work on well 105 and to extend the expiration date of 
the contract; and ' 

WHEREAS, the State and Contractor have agreed that well 300 should not be 
constructed and that funds originally allocated for this well should be used 
for work on wells 23 and 105; and, 

WHEREAS, due to the inconsistency in Contract Amendment no. 1 to this contract 
referenced above, the actual amount of total funds authorized to date is 
$357,512.00, rather than $417,392.00 as indicated in Amendment no. 2. 

NOW, THEREFORE, IT IS AGREED BY AND BETWEEN THE PARTIES HERETO; 

That the Contractor's duties shall be amended to include the following tasks 
related to the contract (the dollar amount of increase for each task is 
enclosed in brackets): 

A. Task lA. W23 

1. Drilling Costs and Other Costs are increased from $183,000 to $193,725. 
C$10,725] 

2. Amount of authorized staff time is increased from 800 hours at $36/hr. = 
$28,800 to 915 hours at $36/hr. = $32,940. C$4,1403 

3. Total amount for W23 is amended from $239,770 to $254,635. C$14,8653 
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'B. Tak IC. W105 

1. Drilling costs are amended from $64,100 to $163,100. [$99,000] 

2. Additional staff time is authorized as follows: 

a. 300 hrs. at $44/hr = $13,200* 
b. 14 hrs. at $96/hr = $1,344** [$14,544] 

*Staff time in excess of 180 hours at this rate (or the same dollar amount in 
staff time at equal or lesser rates) must be authorized in writing by the 
State's authorized agent or his designee in advance in order for payment for 
these hours to be authorized. 

**Any hours in excess of this amount must be authorized in writing by the 
State's authorized agent or his designee in advance in order for payment for 
these hours to be authorized. 

3. Amount for hazardous waste disposal and removal is amended from 10 
barrels at $200/barrel = $2,000 to 20 barrels at S200/barrel = $4,000. 
[$2,000] 

4. An amount for providing permanent electrical power to this well and to 
W23 is added as follows: $10,000. [$10,000] 

5. The total amount for WlOS is amended from $74,570 to $200,114. [$125,544] 

C. Task ID. W300 • 

All references to W300 are deleted. 

D. Cost Summary 

[For purposes of clarification, it should be noted that the cost summary 
contained in amendment no. 2 to this contract, after deleting funds for 
W300, should have read as follows: 

Drilling Costs for W23 and WlOS $251,000 
Engineering Fees 86,912 
Laboratory Fees 14,100 
Hazardous Waste Disposal Fees 5,500 

TOTAL $357,512 ] 

The summary of costs is amended to read as follows: 

Drilling Costs for W-23 and W105 $360,725 
Engineering Fees 105,596 
Laboratory Fees 14,100 
Hazardous Waste Disposal Fees 7,500 
Electrical Service to Site 10,000 

TOTAL $497,921 
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Task lA—W23 $254,635 
Task IB—Hazardous Waste Disposal (contained in Tasks lA and IC—$9,100) 
Task IC—W105 200,114 
Task ID—W300 -0-
Task II 43,172 

TOTAL $497,921 

That Paragraph IIA shall be amended to read: 

1. Compensation not to exceed Four Hundred Ninety-Seven Thousand, Nine 
Hundred Twenty-One and no/100 Dollars ($497,921.00). 

2. Reimbursement for travel and subsistence expenses actually and 
necessarily incurred by Contractor performance of this contract 
in an amount not to exceed none dollars ($none); provided, that 
CONTRACTOR shall be reimbursed for travel and subsistence expenses 
in the same amount and manner as state officers and employees are 
reimbursed pursuant to the travel regulations promulgated by the 
Commissioner of Personnel. CONTRACTOR shall not be reimbursed for 
travel and subsistence expenses incurred outside the State of 
Minnesota unless it has received prior written approval for such 
out of state travel from STATE. 

The total obligation of the STATE for all compensation and reimbursements 
to Contractor shall not exceed Four Hundred Ninety-Seven Thousand, Nine 
Hundred Twenty-One and no/100 Dollars ($497,921.00). 

That Paragraph IV shall be amended to read: 

TERM OF CONTRACT. This contract shall be effective on March 15, 1982, 
or upon such date it is executed as to encumbrance by the Commissioner 
of Finance, whichever occurs later, and shall remain in effect until 
July 31, 1984, or until all obligations set forth in this contract have 
been satisfactorily fulfilled, which.-ver occurs first. 

Except as herein amended, and except for the provisions of Amendments Numbers 
1 and 2, the provisions of the original agreement remain in full force and 
effect. 

IN WITNESS WHEREOF, the parties have caused this supplement to be executed this 
day of April, 1984. 
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APPROVEO; >:3 ' -

CONTRACTOR: % ' ' • 
(If a corporation, two corporate officers mus,t^^execute.)' 

BY: STA-TE '^AGENCY OR .DEPARTMENT: 

Sapdra iST-'Gardebring 
Executive Director 

TITLE 

DATE 

BY 

TITLE 

DATE 

As to form and execution by 

ATTORNEY GENERAL 

BY: 

DATE: 

COMMISSIONER OF ADMINISTRATION 

BY: 

DATE: 

COMMISSIONER OF FINANCE 

ENCUMBERED BY: 

DATE: 




